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Ferguson, Scott@Waterboards

From: Ferguson, Scott@Waterboards

Sent: Friday, August 23, 2013 5:07 PM

To: Kouyoumdjian, Patty@Waterboards; Smith, Doug@Waterboards; Booth, 

Richard@Waterboards; Niemeyer, Kim@Waterboards

Cc: Scott R. Lane (Lane@lanemcgowan.com); Bill Moller (mollabolla@yahoo.com); Bill 

Moller (mollacorp@aol.com); Bruce@sanberg.com; Dales@sanberg.com; Zimmerman, 

Jan@Waterboards; Copeland, Patrice@Waterboards; Plaziak, Mike@Waterboards; 

Scoralle, Lisa@Waterboards; Curtis, Chuck@Waterboards; Kemper, Lauri@Waterboards; 

Benedict, AnnaKathryn@Waterboards; Joanna Gibson (Joanna.Gibson@wildlife.ca.gov); 

Shannon.L.Pankratz@usace.army.mil

Subject: Arimol-Update and Recommendations

Attachments: Arimol - CAO R6V-2013-0057 (7-25-2013).docx; Arimol Group, Inc. and Meadowbrook 

Cedar, Inc. Properties Wetlands Delineation Work Scheduled for Monday, August 26, 

2012

Importance: High

Advisory Team Members, 

 

I want to share with you that Arimol Group, Inc. and Meadowbrook Cedar, Inc. (Dischargers) and their consultants are 

continuing to work with the Water Board’s Prosecution Team towards restoring damaged surface waters near Lake 

Arrowhead.  The Dischargers’ consultants are responding to Prosecution Team comments and finalizing the Surface 

Water Delineation Work Plan that is described in the proposed Cleanup and Abatement Order you are currently 

reviewing.  

 

The Dischargers’ consultants plan to begin implementing the Surface Water Delineation Work Plan beginning this 

Monday, August 26, 2013.  The Dischargers are on schedule with the revised schedule that is included in the attached 

version of the Cleanup and Abatement Order.  It appears that the proposed Cleanup and Abatement Order’s first two 

orders/directives will be completed when the Order is signed and issued.  The Prosecution Team is optimistic that the 

initial restoration activities will be fully implemented by mid-November 2013.  As you requested in an earlier email, the 

parties are continuing to make progress under the proposed Cleanup and Abatement Order. 

 

I want to point out that the attached version of the Cleanup and Abatement Order is being provided to address a few 

typographical errors in the proposed Cleanup and Abatement Order and to extend each of the compliance dates by one 

week.  The Prosecution Team is recommending the time extension, in part, to reflect the pending signing date for the 

Order.  It is likely that the attached version will need additional revisions to reflect the progress that has been made 

since releasing the proposed Cleanup and Abatement Order for public review and having the Cleanup and Abatement 

Order signed and issued. 

 

I also want to let you know that the Prosecution Team continues to support the Advisory Team signing the Cleanup and 

Abatement Order with the current mitigation requirements, even though the Dischargers have stated in their latest 

comment letter that they intend to reserve their rights to challenge the mitigation requirements by filing a petition.  The 

Dischargers also state they intend to request that the petition be held in abeyance to allow the Prosecution Team and 

Dischargers to continue discussions regarding the mitigation requirements, especially as new information becomes 

available through the Surface Water Delineation Report, and further evaluation of mitigation opportunities.  All parties 

understand that they can propose amendments to the Cleanup and Abatement Order following its signing, as new 

information supporting an amendment becomes available.    
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The Prosecution Team’s primary goal is to see the damaged surface waters restored and the temporal and potential 

permanent surface water impacts mitigated.   The Prosecution Team is optimistic that all parties will be able to work 

through any differences that may develop regarding the mitigation requirements, and that issuing the Cleanup and 

Abatement Order with its current set of orders/directives is the most effective approach to accomplishing these goals.   

 

Scott C. Ferguson 

Senior Water Resource Control Engineer 

Enforcement and Special Projects Unit 

Email: Scott.Ferguson@waterboards.ca.gov 

Phone: (530) 542-5432 

 


